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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

*** DELETED NARRATI VE A 001 ***
1. This Mdification 36 is issued to incorporate the follow ng changes at no additional cost to the Governnent:

a. Incorporate FBCB2 PlatformInterface Control Document (ICD) JVIF01011H dated 12 Decenber 2002 for My2 (CLIN 2001) and MY3
(CLI'N 3001) vehicles, which contain no-cost ECP GDLU6190, Vehicle Software Updates (Version 3.5.2).

b. Incorporate five no-cost ECPs into MY2 and MY3 vehicles
c. Incorporate an extended warranty through 6 Dec 03 for TMS VCSU Controllers, P/ N 12438422.

d. Incorporate changes to CDRL A009, Tank Team Reports in Contractor format, and revised distribution requirements for CDRLs
A002, A003, A004, A006, A007, A008, and A010.

2. Section C - The foll owi ng new subparagraph vi is added under paragraph C.1.1 to incorporate FBCB2 Platform|CD JVI FO1011H:

vi. Conply with Force XXI Battle Conmand Brigade and Bel ow (FBCB2) Platform|CD JVIF01011H dated 12 Decenber 2002 for My2
(CLIN 2001) and MY3 (CLIN 3001) vehicles, which include software version 3.5.2 per ECP GDLU6190 as previously denpnstrated by test
as docunented by the Contractor and/or Governnent.

3. Section D Paragraphs D.1.1.1 and D.1.1.2 are revised to read as follows to reflect new shipping and stowage specification SD
X10005 dated 23 May 02 incorporated by ECP GDLU6193.

D.1.1.1. The Abrans Series Tank Vehicles shall be preserved and processed for shipnent with drive-on/drive-off capability in
accordance with SD X10005; and as delineated in the Abrans Systems Security C assification Quide dated 25 July 1997.

D.1.1.2. Batteries - Vehicles will be shipped with production batteries installed and with all required hardware attached, but not
connected to the battery posts. Battery and el ectrolyte shall be in conformance with the requirenments of SD X10005, par. 3.10.2.

4. Section H -

H 1 Paragraph 2 of this Order OF Preference provision is revised to include the |ICD incorporated by new subparagraph vi to C 1.1.

The fol |l owi ng new paragraph H.8.2.4 is added to incorporate an extended warranty for TMS VCSU Control lers, P/ N 12438422:

H. 8.2.4 An extended warranty shall apply to all Thernmal Management System (TMS) VCSU Controllers, P/ N 12438422, nmanufactured by
second tier subcontractor Metric Systenms and delivered under this contract. This warranty shall be valid through 6 Dec 03 and covers
only those Controllers found to exhibit a +15V short to the housing with failure typically indicated by inability to start up the
TMS. This warranty is described in contractors letter MPA 02-1840 dated 27 Sep 02, which subnmitted a corrective action plan
consisting of an extended manufacturers warranty, the reworking of selected assets and a manufacturing process change. That letter
has been concurred in by the Government and is incorporated by reference. For all Controllers delivered under this contract that are
correctly reported by 6 Dec 03 to exhibit a +15V short, the contractor shall fix those defective units returned to the Contractor at
no additional cost to the Government. This extended warranty on TMS VCSU Controllers, P/ N 12438422, is in addition to and does not
limt the Governments rights under other paragraphs of provision H 8.

5. Exhibit A Requirenments for CDRL A009, Tank Team Reports in Contractor format, are revised as set forth in attached Exhibit A
page 6. Distribution requirements for the following CDRLs are revised as set forth in attached Exhibit A pages 2 - 6:

A002 Quality Inspection, Quality Deficiency Report
A003 Quality Test and Denpnstration Reports

A004 Conponent First Article Test Status Reports
A006 Engi neering Change Acconplishnment Record
A007 GFM Reporting

A008 Pol lution Prevention Plan

A010 Failure Analysis and Corrective Action Plan



Reference No. of Document Being Continued Page 3 of 19

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 01- G N0O1/ 0003 MOD/AMD 36

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

6. Exhibit C- The following five ECPs are added to the list of approved no-cost ECPs on attached Exhibit C page 9.

ECP_No. Title

GDLU6193 Rel ease New Shi ppi ng and Stowage Specification
GDLU6240 Gunners Seat Adjuster & Handle

GDLU2285 CEU Foundation Firmare Update

GDLU6205 Revi se Enbedded Di agnostics Dwgs

GDMY1806 Revi se Seal ant Material Specification

7. In inplenmentation of the above, the follow ng contract pages are del eted and replaced by the attached identically nunbered pages:

DELETED AND REPLACED
ClL-c4

D1

Hl and H4 - H10
Exhibit A pages 2 - 6
Exhi bit C page 9

8. The above changes are incorporated at no increase or decrease to current prices under this contract. The contractor waives any
and all claims for adjustment attributable to circumstances arising fromor related to this nodification.

9. Al other terms and conditions of the Contract are unchanged and remain in full force and effect.

*** END OF NARRATIVE A 054 ***
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
C.1. CONFORVMANCE W TH SPECI FI CATI ONS, DRAW NGS_AND REQUI REMENTS

C. 1.1. MLA2 SEP Abrams Upgrade Tanks and Contractor furnished M256 Gun Munts delivered under this Contract shall:

i. Conply with the System Specification for the Tank, Conbat, Full-Tracked, 120MM Gun MLA2, SA- SA00001C dated July 31, 1998 as
previously denpnstrated by test as docunmented by the Contractor and/or Government.

ii. Conply with the Prime Item Product Fabrication Specification for the Tank, Conbat, Full-Tracked, 120MM Gun, MLA2, SC-
SA10010, Rev. D, dated 10 April 2000.

iii. Conply with the denbnstrated LRU Product Fabrication Specifications listed in Attachment 02.

iv. Conply to the extent denonstrated with the required Formand Fit, and interface requirenments of the Government Furnished
Arny Enbedded GPS Receiver (AEGR) to neet the AEGR Perfornance specification 12438580SM dated 29 June 2000.

v. Conply to the extent denonstrated with the Formand Fit requirenents necessary to enable Abrans System functionality with
the Single Channel Gound Airborne Radio System (S| NCGARS) RT-1523E(C), and the Enhanced Position Location Reporting

Systeni Very High Speed Integrated Circuit (EPLARS/ VHSIC).

vi. Conply with Force XXI Battle Conmmand Brigade and Bel ow (FBCB2) Platform |CD JVIF01011H dated 12 Decenber 2002 for My2 (CLIN
2001) and MY3 (CLIN 3001) vehicles, which include software version 3.5.2 per ECP GDLU6190 as previously denpnstrated by test as
docunented by the Contractor and/or Governmnent.

vii. The requirenments in i. through vi. above may be nodified by Exhibit B and/or Exhibit C of this order.

C.1.2. Engineering Rel ease Record (ERR)

MLA2 Syst em Enhancenent Program (SEP) Abrans Upgrade Tank (AUT). The MLA2 SEP AUT technical baseline is that described in Exhibit B, as
nodi fied by the Engi neering Change Proposals listed in Exhibit C and Contractor approved Change Requests. MOD 01 del etes the DNV from
the technical baseline in ERR Deliverable tanks for Multi-Years 1,2, and 3 will no |onger have the DNV.

C. 2. CONFI GURATI ON MANAGEMENT CONTROL

C.2.1. The Governnent shall be notified electronically of any proposed Contractor change that shall negatively affect neeting a
vehicle's perfornmance requirenments under Provision C 1.1. above or that |owers the denobnstrated performance of the LRU Product
Fabrication Specifications listed in Attachnent 002. Any changes reducing denpnstrated performance of the LRU Product Fabrication
Specifications listed in Attachnent 002 may be di sapproved by the Procuring Contracting Officer within 10 working days after electronic
notification of the Change. The Contractor is to highlight these ECP/CRR RFWRFD requiring Procuring Contracting Oficer approval in the
Contractor's el ectronic notice.

C.2.2. Contractor RFD/RFWto Governnment configuration controlled items |isted in BOA DAAEO7-01- G NOO1 require TACOM Contracting O ficer
(PCO) approval unless specifically delegated. These RFD)RFWshall be submitted to the PCO in accordance with CDRL A001 of this Delivery
Order. The Contractor is to highlight these ECP/ CRI RFW RFD requiring Procuring Contracting O ficer approval in the Contractor's

el ectronic notice.

C.2.3. Incorporation of Governnent ECP into vehicles other than job number one of each year shall be recorded and reported to the

Governnment in accordance with data item AO0O6 DD Form 1423, Exhibit A of the Contract entitled ENG NEERI NG CHANGE ACCOWVPLI SHVENT RECORD
(ECAR) .

C.3. VEH CLE PAINT COLOR

The vehicles shall be painted Tan A686 (Paint Chip 33446)

C. 4. CONTRACT DATA REQUI REMENTS

C.4.1. The contractor shall prepare technical data and financial reports in the format and scope specified in the applicable Data Item
Description (DD Form 1664) included in Exhibit "A'. This information will be furnished in accordance with the requirenents, quantities
and schedul es set forth in the Electronic Contract Data Requirenments List (DD Form 1423) Exhibit "A". Al data, including ECARDS data,
is to be submtted electronically to the Government, reference Provision |-145 FAR 52. 204- 4009 ( TACOM) MANDATORY USE OF CONTRACTOR TO
GOVERNMVENT ELECTRONI C COVMMUNI CATI ON JUN 1999, unless specifically directed otherwise in the data item



Reference No. of Document Being Continued Page 5 of 19

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 01- G N0O1/ 0003 MOD/AMD 36

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

C.4.2. A Covernment Agency or Engineering Services Contractor performng under a Government Contract may issue Engineering Change
Proposal s (ECP) which affect the System Specification, Prine Item Product Fabrication Specification and applicable FIR or other
specification (See C 2.1.of the BOA and C. 2.1. above) over which the Governnent retains configuration control; or the Contractor TDP
basel i ne described in Exhibit B of this delivery order. The Contractor shall submt, within 45 working days of receipt of

witten TACOM Contracting O ficer direction, a proposal reflecting the increase or decrease of the unit and total costs of the change
including tools and gages, |ogistics inpact, cost of obsol escence or rework, disposal of hazardous waste, manufacturing cost estinates
of parts involved and packagi ng when affected.

C. 4.3. overnnent changes to the Baseline Technical Data Package are incorporated into the Contract in Exhibit C

C. 4.4. Delivered vehicles shall have an Arny Miintenance Managenent System Equi prent Record Fol der in each one, in accordance with
Exhi bit A, Sequence Nunmber A005, Data Item Description OT-90-12180.

C.4.5. The Contractor shall provide updates to its approved Pollution Control Plan in accordance with CDRL A008, DD FORM 1423, Exhibit
A

C.4.6. The Contractor shall provide copies of contractor Team Tank internal reports in accordance with CDRL A009, DD FORM 1423.

C.5. GOVERNMENT FURN SHED MATERI AL _(GFM

C.5.1. GFM The Governnent furnished items required to be installed in, or delivered with each vehicle shall be furnished by the
Governnment (in the respective required quantities to support work in-process w thout work around or disruption) FOB the appropriate
contractor |ocation according to the requirenents lists shown in Attachment 001. All handling, storage and installation costs are
included in the vehicle price. The Contractor shall provide GFMreporting per the CDRL A0O07 DD Form 1423 on a weekly basis.

C.5.2. GFM Titanium Sponge. The Governnent shall provide the Contractor with titani umsponge for manufacture of the MLA2 SEP Abrans
Upgrade Tank in sufficient quantities to support the Delivery Oder production schedule.

C.5.3. GFM Gernmani um W ndows. The Governnent shall provide used Germani um w ndows to the Contractor for use in manufacture of MLA2 SEP
tank Germani um W ndows except for the fifty nine (59) Contractor purchased windows in MYl. The quantities to be provided are 1.2

W ndows for each deliverable vehicle. |If any additional Germaniumis needed to conplete the Contract, the Contractor may request

addi tional GFM Ger mani um Wndows to fill the shortage. |If available, the Governnent nay provide the additional windows at a credit to
the Contract Price of $2,721.00 (plus Contractor mark-ups and profit).

C.5.4. GFMprices used in the Contractor G&A Rates. The Government has provided in the GFM | i st Attachnent 001 of this Delivery O der
the total price, by vehicle, for the GGPM This is divided into the price for GFMwith a unit price of $100,000 or nore, and a price for
GFMwith a unit price under $100,000. G-M priced $5,000 each per tank set, or less, are not included in the price by nutual agreenent
of the parties.

C.5.5. GFM software licenses. The Contractor is responsible for acquiring all non-G-M software |icenses necessary for the Contractor

to produce and for the Governnent to use the vehicles. Licenses already acquired under Contract DAAEQ7-95-C 0292 may be used for this

delivery order. Software |licenses acquired under Contract DAAEQO7-95-C- 0292 by the Contractor and non-GFM software |icenses acquired by
the Contractor for this delivery order are included in the Contract Price.

C. 6. VEH CLE WEI GHT MANAGEMENT

C.6.1. The Contractor shall weigh every sixtieth (60th) vehicle as produced in its "as produced" configuration, excluding Basic |ssue
Itens (BlIl). The contractor shall maintain a record of such weights. The record shall include the ambunt of fuel in each cell as
indicated on the fuel gauge and list "ship short" itens.

C.6.2. Notification of weighing shall be provided to the Government in sufficient time to allow a Governnment representative to be
present

C. 7. SYSTEM and_LRU SPECI FI CATI ON COVPL| ANCE

C.7.1. The Contractor is responsible under C. 1.1. of this Delivery Oder for meeting System Specification performance of
vehicles and the LRU Product Fabrication Specifications listed in Attachment 002 under this Delivery Order to the degree
conpl i ance has been previously denonstrated by test as documented by the Contractor and/or Governnent.

a. testing may prove that the current vehicle or LRU neets a higher |evel of System Specification or LRU Product Fabrication
Speci fication perfornmance than previously denonstrated. Should a higher |evel of performance be denonstrated by a docunented
test report, then that |evel of performance will be amended to the new | evel by provision C.1.1. of the Delivery Order, in
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accordance with the "Changes" C ause.

b. testing of non-denonstrated performance requirenments docunented by the Contractor and/or CGovernnent shall be the
basis of the denonstrated performance of the vehicle. Should the Governnment desire to raise the |level of denonstrated
conpl i ance of any vehicle or LRU under the Delivery O der over the docunmented performance denonstrated, that design effort

shal | be acconplished under another Government Contract. |Incorporation of the inproved perfornance design into this Delivery
O der shall be by a Contracting O ficer Change Order Mdification under the "Changes" clause.

C. 8. EUELS AND LUBRI CANTS

C.8.1. Fuels and lubricants used for vehicle break-in and acceptance tests shall be as set forth bel ow

C.8.1.1. Fuel, diesel, JP-8, and |eak detector. The Contractor is authorized to add a |eak detector to the fuel provided the |eak
detector is of a non-staining type.

c8.1.2. Qql.
a. Transmission/Final Drive Gl M L-PRF-21260

b. Engine QG I/Lubrication Hi gh Tenperature Stability (HTS) M L-PRF-23699
c. Shock Absorber G| Hi gh Tenperature Stability (HTS) M L-PRF-23699

C.9 LONG LEAD MATERI AL REQUI REMENTS

C.9.1. LONG LEAD MATERIAL. Full funding for the acquisition of MLA2 SEP AUT tanks is not nade available on a yearly basis. Due to the
lead tines for delivery of material required for manufacture of the Abrams MLA2 SEP AUT, "Advance Funding" w thin the nmeaning defined in
DFARS 232.703-1 for the acquisition of Long Lead Material will be obligated for each year under Contract DAAEQ7-00-C-N044. Upon
availability to the Contracting O ficer of appropriated funds for the acquisition of vehicles, the Contractor shall be notified, in
witing, and the Long Lead Material (LLM including EOQ material acquired under contract DAAEO7-00-C-NO44 will be transferred, with all
al |l owabl e costs, to this delivery order, converted to Contractor material under this delivery order's LLMternms and conditions, and the
tanks call ed up.

C.9.2. UN LATERAL AUTHORI TY OF THE GOVERNMENT TO TRANSFER LLM FROM CONTRACT DAAEO7- 00- C-N044. As part of the agreenent reached on this
Delivery Order, and provision C. 1.7. of Contract DAAEQ7-00-C- N044, the Contractor and Government have agreed that for programyears two
(My2) and three (MY3) call-up of tanks, the CGovernnent, represented by the Contracting O ficer executing this Delivery Oder, shall have
the unilateral right to transfer material and funding from Contract DAAEO7-00-C NO44 to Multi-years Two and Three of this Delivery Order
providing the call-up of any vehicles is fully funded. Transfer of this nmaterial and cost by the Governnent for all vehicles will be
acconpl i shed as required in Provision H5.upon execution of this Delivery Order. Call-up of tanks and transfer of material to this
Delivery Order will be coordinated with the Contractor.

C.10. FIRST ARTICLE TEST (FAT) REQUI REMENTS

C.10.1. The Contractor shall performthe FAT listed in Attachnent 003 to this delivery order.

C.11. | NCORPORATI ON OF SMALL BUSI NESS PLAN

C.11.1. The Contractor's supplenent to its Master Subcontracting Plan for 1 October 1999 through 30 Septenber 2002 is approved.

C.11.2. The Contractor's Master Subcontracting Plan dated 27 Novenber, 1996 and its update for this Delivery Oder, approved 5 March
2001 by AMSTA-CS-CB are incorporated into this delivery order by reference.

C 12 S| DE ARMOR ASSEMBLY

C.12.1 The detail parts for the bel ow assenblies will be provided as GFcMby Site Ill, Idaho, in pre-sorted sets. These itens are
necessary to support the production of 307 MLA2 SEP AUTs. The contractor is to install in accordance with ECP GDLT8895 the bel ow pre-
sorted side arnor package into all 307 vehicles

Ri ght I nner Assy 12467582
Ri ght CQuter Assy 12468502
Left Inner Assy 12467587

Left Quter Assy 12468503
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C12.2 The fasteners required to assenble the pre-sorted side arnmor package will be contractor furnished material. Backpacks left -
12467584 and right - 12467583 are already being provided as CFM and wi ||l not be provided by the Governnent.

C 12.3 The contractor rel eases the Government fromany liability for defective Government-furnished armor when the repair will not
exceed 1 hour per pre-sorted arnor package. Wth the Government QAR concurrence for nejor repairs over one hour, the contractor shall
return the defective or non-conform ng piece to the Departnment of Energy (DCE) in Idaho Falls for correction. The Governnment shall be
responsible for all transportation costs.

*** END OF NARRATI VE C 001 ***
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SECTI ON D - PACKAG NG AND MARKI NG
D.1.1. ABRAMS_SERI ES TANKS.

D.1.1.1. The Abrans Series Tank Vehicles shall be preserved and processed for shipnment with drive-on/drive-off capability in accordance
wi th SD- X10005; and as delineated in the Abrams Systenms Security O assification Guide dated 25 July 1997.

D.1.1.2. Batteries - Vehicles will be shipped with production batteries installed and with all required hardware attached, but not
connected to the battery posts. Battery and el ectrolyte shall be in conformance with the requirenments of SD X10005, par. 3.10.2.

D.2. GUN MOUNTS, BALLISTIC AND ARMOR TEST SECTI ONS.

Preservation, packing and packagi ng shall be in accordance with Conmmercial Practice to assure safe arrival at the destination point
wi t hout damage. Security nmeasures delineated in the Abrams Systenms C assification Cuide will be taken in the packaging, crating and
handl i ng of Arnor Test Sections, Ballistic Turrets, and Gun Munts.

*** END OF NARRATIVE D 001 ***
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SECTI ON H - SPECI AL CONTRACT REQUI REMENTS
H 1. CONTRACT - ORDER OF PRECEDENCE

In the event of an inconsistency between provisions of this contract, the inconsistency shall be resolved by giving precedence in the
foll owi ng order:
ORDER OF PRECEDENCE (Cct 1997)
1) Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the follow ng order:
(a) the Schedul e (excluding the specifications)
(b) representations and other instructions;
(c) contract clauses;
(d) other docunents, exhibits, and attachments; and
(e) the specifications.
The specifications include the ERR
2) Anmong the specifications, the following is the order of precedence for the Abrams SEP MLA2 tank:

1. Any Interface Control Docunent referenced in the System Specification and Provision C. 1.1. iv., v., and vi.;
and

2. The System Specification

3. Prime Item Product Fabrication

4. LRU Specifications listed in Attachnment 002
5. The ERR/ Technical Specifications

6. Oher specifications

H. 2. | NTERIM ARMORED VEHI CLE (1 AV) RATE ADJUSTMENT

The Contract prices shall be adjusted for |oss or delay of the I AV programin accordance with Attachnent 006.

H. 3. MAKE- OR- BUY PROGRAM

In accordance with FAR 52.215-9 (April 1984), changes to those itens |listed on Attachnent 005, Make-or-Buy Program require Governnent
approval . Approved changes will not require an equitable adjustment to the contract price.

H. 4. GFM GRA PRI CES (Reference Attachnent 001)

H 4.1. Attachnent 001 has the negotiated dollar anpbunts for GFMused in the Contractor's G&A rates.

H. 5. LONG LEAD MATERIAL (LLM FOR END | TEMS

See Provision G5 in Section Gfor the full text.

H 6. LATE "GFM'

H. 6.1. The Contractor agrees that any late deliveries under other General Dynam cs Land Systens contracts for material listed on the
Governnent - furni shed material list of this Delivery Oder for production of itens to be delivered under this order shall not be grounds
for equitable adjustment to this order. Al cost associated with late deliveries of such material shall be the sole
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responsibility of the Contractor.

H 6.2. If tanks are otherw se ready for acceptance except for |ate, defective, or mssing GFM (but not GFM supplied by General Dynanics
under separate contract), the Contractor may at his discretion elect conditional acceptance of tanks as a renmedy in place of an

equi tabl e adjustnment. Any such conditional acceptance will require the withholding of a nutually agreed-to estimate of the cost to
install the GFM for final acceptance. Any such conditional acceptance will release the Government fromany claimfor equitable
adjustnment relating to the late, defective, or mssing GFMrelated to the vehicles conditionally accepted.

H 7. CONTRACT FUNDI NG AND TERM NATION LIABILITY

H 7.1. CANCELLATION OF ITEMS (OCT 1997) FAR 52.217-2

Cancel | ation Under Milti-year Contracts (Oct 1997)
(a) "Cancel lation," as used in this clause, neans that the Government is canceling its requirements for all supplies
or services in programyears subsequent to that in which notice of cancellation is provided. Cancellation shall occur by the
date or within the time period specified in the Schedule, unless a later date is agreed to, if the Contracting Oficer --

(1) Notifies the Contractor that funds are not available for contract performance for any subsequent program
year; or
(2) Fails to notify the Contractor that funds are available for performance of the succeedi ng program year
requirenent.

(b) Except for cancellation under this clause or termnation under the Default clause, any reduction by the

Contracting Officer in the requirements of this contract shall be considered a term nation under the Term nation for Conveni ence
of the Governnent clause.

(c) If cancellation under this clause occurs, the Contractor will be paid a cancellation charge not over the
cancel l ation ceiling specified in the Schedul e as applicable at the time of cancellation.
(d) The cancel | ation charge will cover only --
(1) Costs --
(i) Incurred by the Contractor and/or subcontractor;
(ii) Reasonably necessary for perfornmance of the contract; and
(iii) That woul d have been equitably anortized over the entire nulti-year contract period but, because of
the cancellation, are not so anortized; and
(2) A reasonable profit or fee on the costs.
(e) The cancel l ation charge shall be conputed and the claimmade for it as if the claimwere being made under the

Term nation for Conveni ence of the Government clause of this contract. The Contractor shall subnmit the claimpronptly but no
later than 1 year fromthe date --
(1) O notification of the nonavailability of funds; or
(2) Specified in the Schedul e by which notification of the availability of additional funds for the next
succeedi ng programyear is required to be issued, whichever is earlier, unless extensions in witing are granted by the
Contracting Oficer.

(f) The Contractor?s claimmy include --
(1) Reasonabl e nonrecurring costs (see Subpart 15.4 of the Federal Acquisition Regulation) which are applicable
to and nornally woul d have been anortized in all supplies or services which are nmulti-year requirenents;
(2) Al l ocabl e portions of the costs of facilities acquired or established for the conduct of the work, to the

extent that it is inpracticable for the Contractor to use the facilities in its comrercial work, and if the costs are not
charged to the contract through overhead or otherw se depreciated;

(3) Costs incurred for the assenbly, training, and transportation to and fromthe job site of a specialized
work force; and
(4) Costs not anortized solely because the cancellation had precluded anticipated benefits of Contractor or
subcontractor |earning.
(9) The claimshall not include --
(1) Labor, naterial, or other expenses incurred by the Contractor or subcontractors for performance of the
cancel ed work;
(2) Any cost already paid to the Contractor;
(3) Anticipated profit or unearned fee on the cancel ed work; or
(4) For service contracts, the remaining useful comercial life of facilities. ?Useful comercial |ife? nmeans
the comrercial utility of the facilities rather than their physical life with due consideration given to such factors as
location of facilities, their specialized nature, and obsol escence.
(h) This contract may include an Option clause with the period for exercising the option linmted to the date in the
contract for notification that funds are available for the next succeeding programyear. |f so, the Contractor agrees not to

include in option quantities any costs of a startup or nonrecurring nature that have been fully set forth in the contract. The
Contractor further agrees that the option quantities will reflect only those recurring costs and a reasonable profit or fee
necessary to furnish the additional option quantities.
(i) Quantities added to the original contract through the Option clause of this contract shall be included in the
quantity cancel ed for the purpose of conputing allowabl e cancellation charges.
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(End of d ause)

H. 7.2. CANCELLATI ON CEI LI NGS

H 7.2.1. Cancellation Ceiliings for each year of the MILTI-YEAR are provided bel ow. Pursuant to FAR 52.217-2 the follow ng anounts
represent the maxi mum amount the CGovernment nay be liable for under said clause in the event any programyear(s) is (are) cancelled.
Cancel lation Ceilings include the Limtation of Government Liability for LLM under Contract DAAEO7-00- C- N0O44.

PROGRAM YEAR CANCELLATI ON CEI LI NGS
Second Program Year $1, 624, 227

Third Program Year $1, 763, 933

H. 8. SYSTEM C WARRANTY (MLA2 SEP AUT)

H 8.1. Definitions:

H. 8.1.1. "Acceptance" is execution by an authorized Governnent Representative of a DOD Form 250 and neans the act by which the
Gover nment assunes, for itself or as an agent of another, ownership of the identified supplies or recognizes conpletion of total
performance specified in the O der.

H. 8.1.2. "Supplies" are the end itemvehicle and each conponent thereof furnished by the Contractor under this Oder. The word
"Suppl i es” does not include MLA2 SEP system software nor any other "data," such as docunentation, technical manuals, software not
integrated in on-tank vehicle systems, reports, and the |ike.

H. 8.1.3. "Vehicle" is the Abrans Series Tank delivered under this Order.

H. 8.1.4. "Failure" is any condition or characteristic in any supplies furnished under the Order, that is not in conpliance with the
requirements of the Order and authorized mai ntenance docunentation.

H. 8.1.5. "Essential Performance Requirenment" is defined as delivered vehicles under warranty neeting the requirenents in C.1.1. of the
order.
H. 8.1.6. "Design and Manufacturing Requirenents" are defined as those structural and engineering plans and nmanufacturing particul ars,

including precise neasurenents, tolerances, naterials and finished product tests for the system being produced, as identified in
H. 8.1.5. above.

H8.1.7. A "Warranted Design Iten is defined as an itemof "supplies" in H 8.1.2., which:
a) is introduced into the baseline configuration by a unilateral decision of the Contractor; or

b) is introduced into the baseline configuration by a change to design, manufacturing, or software requirenments enbodied in an executed
contract change order to the baseline configuration and which has satisfactorily conpleted the appropriate devel opnment and pl anned
tests, as nutually agreed upon, by cognizant Contractor and Government technical personnel.

H 8.1.8. "Defects" are defined as:

a) Any condition or characteristic in "supplies" that is not in conpliance with the requirenments of the Prime Item
Product Fabrication Specification, Tank, Conbat, defined in Section C 1..

b) "Defects" under the System Specification defined in Section C.1. are defined as specification non-conpliance(s)
resulting fromthe introduction of a warranted design itemas defined in H8.1.7.1. a) or b). For the purpose of this paragraph a
speci fication non-conpliance is a non-conpliance to the systemspecification to the extent that the Contractor has achieved conpliance
as previously docunented by the Contractor and/or Government test results as referenced in Section C.1. of this Oder.

c) During the period of performance of this Order, a systemlevel test may result in achievenent of a characteristic which i) was
previously untested or ii) confirms the correction to a known prior non-conpliance. |f any Warranted Design |Item change is introduced
subsequent to such test and the change degrades denpbnstrated performance, the degradation shall constitute a defect under H.8.1.8 above.
This requirement will be applicable on a prospective basis.

H. 8.1.9. The word "Defect" does not apply to known hardware non-conpliance(s) in the current vehicle baseline as defined in
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section C. 1. of the Order.

H.8.1.10. "Redesign" is defined as the renedy applicable to correct defective warranted design itenms when workmanship and material and
manuf act uri ng non- conf or mance have been elininated as the cause of the failure or defect. "Redesign" applies to system c defects only.
H 8.1.11. "Systenmic Defect" is a classification of failures which occurs, or may occur, with a frequency, pattern, or saneness to

indicate a logical regularity of occurrence which exceeds expected failures and would justify rmultiple vehicle corrective action.
H. 8.1.12. A "Production Lot" for this Oder is the tanks produced under each year of the Multi-Year programunder this Order.

H.8.1.13. "Appropriate devel opnent and planned tests," as it is used in H.8.1.7, is defined as devel opnent together with verification
testing that is comensurate with the conplexity of the subject change as mutual |y agreed between the parties. Verification testing may
include conmponent, subsystem system and vehicle Ievel testing, incorporating environnental, EM, EMC, NBC and Nuclear Testing and any
necessary vehicle level verification to include confirmation to the Prime |tem Product Fabrication Specification, the System

Speci fication, testing in accordance with the FIR and funded by the Governnent. Software verification testing may include CSU Test,
Integration Test, CSCl Test, Vetronic System Test, Quality Assurance Vehicle Test, Prime ItemFIR Vehicle Test (at Lima Arnmy Tank
Plant), as well as Governnent Testing including User-conducted "Beta" testing. In the event that the Governnent fails to conduct any of
the agreed upon testing the parties agree that any characteristic not tested shall not be warranted until such tinme as the Governnent
funds and the Contractor successfully conpletes testing on that characteristic as defined in the appropriate test plan.

H.8.2. Coverage:

H.8.2.1. Notwithstanding inspection and acceptance by the Governnent of supplies furnished under this Oder or any clause of this Order
concerni ng the concl usiveness thereof, the Contractor warrants for the periods set forth herein that all supplies provided under this
Order:

a. WIIl be free fromall defects in nmaterial and workmanship at the time of delivery that woul d cause the warranted itens to fail to
nmeet the requirements of this Order.

b. WII conformto the design and manufacturing requirenents set forth in Section C of this Oder; and
c. WII neet the essential performance requirenents identified in Paragraph H 8.1.5. above.

H. 8.2.2. The Contractor shall, to the extent the Contractor's suppliers custonarily provide to custoners a Greater Warranty covering
specific supplies, provide such greater warranty as avail able for those specific conponents. The Contractor is identifying such
supplies and warranty ternms under the Contractor/Government TAPS Contract.

H 8.2.3. GDI'S WMass Menory Unit (MW) is exenpt fromthe terns of Section H. 8.2.2. above. The contractor is not required to provide a
Greater Warranty for GDI'S MWU.

H. 8.2.4 An extended warranty shall apply to all Thernmal Managenent System (TMS) VCSU Controllers, P/ N 12438422, manufactured by second
tier subcontractor Metric Systenms and delivered under this contract. This warranty shall be valid through 6 Dec 03 and covers only those
Controllers found to exhibit a +15V short to the housing with failure typically indicated by inability to start up the TMS. This
warranty is described in contractors letter MPA 02-1840 dated 27 Sep 02, which submitted a corrective action plan consisting of an
extended manufacturers warranty, the reworking of selected assets and a manufacturing process change. That letter has been concurred in
by the Governnent and is incorporated by reference. For all Controllers delivered under this contract that are correctly reported by 6
Dec 03 to exhibit a +15V short, the contractor shall fix those defective units returned to the Contractor at no additional cost to the
Governnment. This extended warranty on TMS VCSU Control lers, P/ N 12438422, is in addition to and does not limt the Governnents rights
under ot her paragraphs of provision H 8.

H. 8.3. Contractor Liability: The Contractor's maximumliability under this entire clause H 8 for the cunul ative corrective action
taken on supplies delivered under each CLIN shall be limted to the ceiling prices given below. Costs charged by TECOMto the
Contractor for software safety rel ease tests count as costs under the warranty liability amunts given bel ow.

CLIN 1001: $3, 961, 299. CLIN 2001: $4,102, 318. CLIN 3001: $4, 163, 943.

H 8.4. WARRANTY FOR SYSTEM C DEFECTS:

H 8.4.1. MATERI AL REPAI RF REWORK/ REPLACEMENT: I n the event the Government determnes that a system c defect exists in the warranted
vehicles delivered under this contract, and such defect is determined to be the result of a breach of any of the warranties set forth in
paragraph H. 8.2 above, then the Contractor shall be liable for tinmely correction of such system c defect(s) by repair, rework or

repl acenent of the defective supplies. The Governnent shall provide reasonabl e evidence in support of each claimof systemic defect,
and where necessary evi dence of adequate testing of the warranted design items, to establish the nature of the defect at Governnent
expense. Covernnent expense shall include paynment to the Contractor for locating and identifying any failed conponents in tanks which
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have been unconditionally accepted by the Government, when so directed to do so by the Contracting Oficer.

H 8.4.2. REDESIGN. In addition to the renedy set forth in paragraph H. 8.4.1. above, if such a systenmic defect exists in a warranted
design item the Contractor shall be liable for redesign of such defective itemincluding any testing required to validate/qualify the
proposed redesign, any other effort normally associated with an ECP, provide the redesigned itemfor vehicles delivered with the
defective itemand incorporation of the redesign into renmaining vehicles to be nmanufactured under this contract, at no increase in cost
to the Governnment.

H 8.4.3. NOTICE OF A CLAIM Any claimfor correction of a systenmic defect, including redesign effort, shall be invoked by the
Contracting Oficer giving notice to the Contractor within forty-five (45) days after the conditions evidencing system c defect as set
forth in this clause have been provided to the Contracting Oficer. The Contractor shall have no liability under this warranty unless
such notice is received within forty-five (45) days after conpletion of the applicable warranty period for system c defects relating to
wor kmanshi p and material, design and manufacturing requirenents, essential performance requirenents or warranted design itemns.
Simlarly, the Contractor shall have no liability for System Specification non-conpliance unless the Contracting Oficer documents with
the notice of claimthat the nonconpliance was a defect as defined in H 8.1.8. The Contracting Officer's notification to the Contractor
will include the applicable equipnment serial nunber or the part nunber or the Federal Stock Nunmber of the defective part, |ocation of
equi pment to the best of the Government's know edge, the circunstances surrounding the defect(s), evidence of adequate testing including
appropriate test reports if not in the Contractor's possession for warranted design clainms, and a point of contact to include phone
nunber. The Governnent shall provide the Contractor at its request, all reasonably available test data related to a test report(s)
provided in a claim if the data is not included in the report(s).

H. 8.4.4. The Contractor shall submt to the Contracting Officer a witten reasonabl e recommended redesign plan or corrective action
plan within forty-five (45) days, or such other period as may be nmutually agreed, after receipt of the Contracting Officer's notice in
accordance with H 8.4.3. The Contracting O ficer shall, within thirty (30) days after receipt of the Contractor's redesign plan or
corrective action plan, either accept or reject the plan. |f the Government accepts the plan, the Contractor will proceed with the
redesign effort or corrective action at the Contractor's expense. |f the Contractor's recommended plan is determned to be inadequate,
the Contractor shall be informed of the extent of the inadequacies and shall submt a revised recormendation within thirty (30) days
after receipt of such information.

H. 8.4.5. The Contractor upon receipt of a warranty claimw |l provide in the Contractor's format, the Government with warranty tracking
data pertaining to the claimto the extent such data may be available in the Contractor's system

H.8.4.6. |If the initial and/or revised recomended redesign is reasonable and can be denpbnstrated to correct the systemic defect, but
the Governnent directs an alternative design to be inplenented, the Contractor shall be entitled to an equitable adjustment for any
increased cost to the Contractor caused by inplenmenting the Government's redesign rather than the Contractor's recomended design. |In

such an event, the Contractor shall have no continuing warranty obligation with respect to the Governnent directed redesign.

H. 8.4.7. \Were the Governnent funded tests for a warranted design itemare not satisfactorily conpleted until after incorporation of
the design change into the delivery order, warranty coverage shall conmence when itens incorporating the design change are initially
incorporated into supplies, except that when the item configuration has been further changed as a result of test problems, warranty
coverage shall commence when the item containing the configuration that satisfactorily conpleted the Governnment funded tests was
initially incorporated into supplies.

H. 8. 5. WARRANTY_ PERI OD:

H.8.5.1. The warranty for material and workmanship for System c Defects shall extend fromthe date of acceptance of the MLA2 vehicle at
LATP for a period of fifteen (15) nonths. |f the contractor receives notice of a valid material or workmanship defect within this
warranty period, the contractor shall correct such defect in all tanks in which it occurs within the unbroken production | ot of the tank

upon whi ch notice was given.

H. 8.5.2. The Contractor's responsibility for redesign of warranted design itens delivered under this Order shall continue for a thirty-
six (36) nonth period following first delivery of the conponent, part, or systemsoftware in a warranted vehicle.

H 8.6. R GHT TO EQUI TABLE ADJUSTMENT:

H.8.6.1. If, upon determ nation of a warranty claimas provided under H. 8.4, the Governnent elects to repair the warranted itens at
Gover nment expense, or if the Government elects not to require redesign, repair or replacenment of defective or non-confornm ng warranted
supplies to which it is otherwise entitled at Contractor expense under this warranty, the Oder shall be subject to a downward equitable
adj ust ment .

H.8.6.2. The ampbunt of the equitable adjustment for repair/replacement of warranted supplies shall be the |ower of the replacenent cost
or the agreed upon repair cost to the Contractor. The replacenent cost shall be the ampbunt originally charged to the Government in the
Contractor's Bill of Material for the defective supplies plus Contractor nmark-ups and profit (Conponent's price not cost). The

Contractor shall forward payment quarterly for all warranty clainms by the Governnent for noney reinbursenent which were resol ved during
the previous quarter. Paynent shall be sent to the Abrans PM Office, Plans and Program Branch (SFAE- ASM AB-PP) with checks nade out to
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"THE TREASURER OF THE UNI TED STATES ( SFAE-ASM AB-PP), with a list identifying the user's warranty clai mnunber, date of the claim
amount of each, and Order nunber under which each claimarose. A copy of the list marked with the identifying check nunber shall be
provided to the Contracting Officer concurrent with paynent. The Oder will be equitably adjusted in an amount equal to the paynent.

H 8.7. Fi el d Mai nt enance Responsibility and Liability:

H. 8.7.1. Mintenance performed by Governnent personnel in accordance with published maintenance procedures, shall not void any coverage
under this warranty and shall be at Governnment expense, including parts and |abor.

H. 8.7.2. There will be no voiding of warranty for use by the Government of ML Spec Parts unless it can be deternmined that failure is
caused thereby.

H. 8.8. Exclusions: The provisions of this warranty shall not apply to any warranted supplies if failure has been caused by:
a. Inproper installation or maintenance by the Governnent.

b. Operation contrary to the validated and verified Technical Manuals (TMs), design operating paranmeters, or other witten
instructions provided to and approved by the Governnment in such a way as to be a principal cause of the failure.

c. Repair or alteration by the Government in such a way as to cause the failure.
d. Msuse, neglect, or accident, including, but not limted to, fire or explosion.
e. Participation in a conbat mssion or having sustained conmbat damage from a conbat mi ssion.

f. Operation outside the specific installation and operating linits specified in Prine Item Product Fabrication Specification or
Syst em Speci fication operating paranmeters in such a way as to be a principal cause of the failure.

g. Foreign object damage.
h. Installation or operation in other than its intended use.

i. Force Majeure, subversion, riots, vandalism or sabotage, or fire or explosion induced by or originating from sources external
to the warranty itemns.

j. Danmge attributable to inproper packaging, crating, handling, or storage by the Governnent to the extent of said damage.

H. 8. 9. Disclainers and Linmitations:

H. 8.9.1. Disputes arising under this Oder shall be resolved in accordance with the clause of this Oder entitled "D sputes.”

H. 8.9.2. This warranty is the only warranty applicable to the supplies delivered hereunder and is expressed in lieu of all other
guarantees or warranties, express or inplied, including any inplied warranty of nerchantability or fitness for a particular purpose.
Additionally, the Contractor shall not be liable for consequential damages resulting froma failure under this clause of supplies
del i vered hereunder.

H. 8.9.3. Wth respect to Governnent-Furni shed Property (GFP), the Contractor's warranty including its warranty with respect to design
shal | extend only to proper installation in accordance with the TDP so as not to degrade its performance and/or reliability, unless the
Contractor is required to performnodification or authorized repair on such property, in which case the Contractor's warranty shall
extend to such nodification or authorized repair.

H. 8.9.4. Unless specifically provided under this contract, this warranty is non-transferable to other than the intended user of the
vehi cl es.

H.8.9.5. The rights and renedies of the Governnent provided in this clause:

a. Shall not be affected in any way by any ternms and conditions of this Order concerning the conclusiveness of inspection and
accept ance.

b. Are in addition to, and do not limt, any rights afforded to the Government by any other clause of this Oder including, but
not limted to, initial acceptance test criteria.

H. 8.9.6. Individual clainms where the total ambunt of systenmic defect hardware replacenment/repair prices are |ess than $75, 000 each will
not be covered by this clause.
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H. 8.9.7. The Contractor shall not be liable for warranty claims if it is determned that the failed part(s) was provided by any source
ot her than the Contractor.

H. 8.9.8. The Government will provide the Contractor with reinbursement for reasonable and necessary expenses incurred for analysis,
inspection and testing of alleged system c defects where no failure is determ ned to have occurred and the warranty
claimwas asserted wi thout reasonable cause.

H.8.9.9. The Governnent shall bear the costs and liability for transportation resulting fromactions under this clause.

H.8.10. Bar Coding: |If the Contractor elects to bar code parts or conponents, information collected pursuant to the Bar Codi ng system
shall be made available to the Government upon request.

H. 8.11. OIHER: The parties agree that the Order as awarded includes no direct cost for admi nistration or contingent costs related to
this warranty. The parties further agree that the Prine Contractor's own direct administrative or contingent costs related to warranty
shal | not be recoverabl e under any equitabl e adjustnent made pursuant to the Changes clause of this contract.

H 9. MATERI AL COST

H. 9.1. The prices do not contain any costs for devel oping alternate sources for Governnent Source Controlled or WSMR (WSD) drawi ngs in
the Technical Data Package. Costs to develop an alternate source will be funded by the Governnent under another contract with an
equitable adjustment to this contract, pursuant to the Changes O ause for incorporation of the resulting ECP.

H. 9.2. To assure conformance to the nuclear hardness requirenment of SA-S00001C, the Contractor may use electronic material that is
certified as being nuclear hard to the appropriate levels. Seniconductors and higher assenblies procured fromthe Radiation Tol erant
Assurance Source of Supply Center (RTASSC) are considered certified, to the levels and conditions specified o the corresponding Wite
Sands Standard Drawi ngs (WSDs). Additionally, a nuclear hardness Letter of Certification (LOC) fromthe RTASSC for higher assenblies
will neet this material requirement. The use of source controlled drawi ngs to ensure nuclear hardness requirements are net is no |onger
required. The Contractor is not responsible for the nuclear hardness of electronic material procured using WSDs and LOCs from RTASSC,
to the extent and under the conditions provided by the WsDs and LOCs. For semiconductors mcrocircult and higher assenblies procured
fromother than RTASSC, the Contractor is responsible for neeting the nuclear hardness requirenents of the System Specification to the
extent previously denonstrated in Government testing.

H 10. EOQ "OUT OF PRODUCTI ON' MATERI AL

H. 10.1. "Qut of Production" Mterial is defined as, "Material necessary for manufacture of the Vehicles contracted for under this
Delivery Order, which will no Ionger be available for out years production/delivery requirenents. This nmaterial is going "Qut of
Production" and unl ess the necessary quantities, and an appropriate attrition factor of this "Qut of Production" naterial is inmediately
aquired the Contractor will not be able to neet its contract requirenents. Replacenment of the "CQut of Production” material will require
design and testing of the replacnment part or conponent. The parties have agreed that purchase of "Qut of Production" material needed to
conpl ete the current delivery order/contract requirements, plus a reasonable attrition factor, is in the best interest of both parties.

H 11. COW NGLI NG OF NMATERI AL

H 11.1. The Contractor and its subcontractors are authorized to conmi ngle naterial produced, purchased, or otherw se furnished by the
Contractor under this Delivery Order, as well as Shop Replaceable Units (SRU s) and Line Replaceable Units (LRU), and other materials
provi ded by the Government, except for the material described in H 11.2 below. For the purpose of this provision, the sane part
manufactured to different revision |levels may be conm ngl ed, except as described in H 11.2. bel ow and where parts are specifically
desi gnated as obsol ete by TDP revision.

H 11.2. Parts and Conponents which may not be conmi ngled are:

H 11.2.1. Engine. The Contractor will receive as G-Mthree types of engines: PROSE Abrans engines, SLE Abrams engi nes, and Egyptian
Engi nes (for kitting).

a. PROSE engines only go into SEP, Wl verine, and A2 to SEP A2 retro-fit vehicles.
b. SLE engines only go into Al M vehicles.
c. Egyptian engines only go into kits for shipment to Egypt.

H 11.2.2. Transmssions. The Contractor will receive three GFMtransm ssion types. MLAL Tranni ssions, MIA2 which are the sane as the
MLAL transm ssion except they have a val ve body change incorporated. Egyptian transm ssions (MLAL)
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a. SEP MIA2 and MLA2 to SEP transm ssions. These are SEP MLA2 transm ssions with the val ve body.

b. AIMtransm ssions. These are MLAL transni ssions w thout the valve body.

c. Egyptian transm ssions.
H. 11.2.3. Cannon Assenblies. These can be either new or reclainmed. These cannot be m xed.

a. AIM A2 to SEP A2 Retro-fit use reclained cannon assenblies.

b. SEP and GCE use new 120nm cannon assenbl i es.
H 11.2.4. Al RECLAI MED parts shall be segregated from NEW parts.
H 11.2.4.1. The contractor is authorized to commi ngle non-nodified and non-refurbi shed material taken off vehicles under Delivery Order
DAAEQ7- 01- G- N0OO1/ 0006 and DAAEQ7-01-G NO01l/ 0007 with new material under Delivery O der DAAEO7-01-G NOO1/0003. The contractor is also
aut horized to commingl e nodified, non-nodified, refurbished and non-refurbished naterial as delineated in Attachment 001 under DAAEO7-01-
G N001/ 0006 with new material under DAAEO7-01-G N001/0003 and shall warrant the commingled naterial as new material. The contractor
shall warrant material taken off vehicles under Delivery O der DAAEO7-01-G NOO1/ 0006 and DAAEO7-01- G NOO1/ 0007 and use on Delivery Order

DAAEO7- 01- G- N001/ 0003 as new nateri al .

H 12. MLA2 SEP ABRAMS UPGRADE TANK (MLA2 SEP AUT) PROGRAM CLOSE- DOMN

H 12.1. The Delivery Order prices do not include any direct costs associated with the cl ose-down of the MLA2 SEP AUT vehicl e program
H. 12.2. The Contractor's cl ose-down actions not in the vehicle prices, based on Part 45 of the Federal Acquisition Regulations, are:

a. Preparation of machines for shipnent.

b. Preparing final inventories, boxing and identifying special tooling, test equipnment, fixtures and gages required to process parts
assigned to various pieces of equipnent.

c. Boxing and protecting any special controllers, etc., that are required for machines.

d Layaway and ninety (90) day in-place nmaintenance of Governnment production and research property.

e. Update of all property records for Government production and research property.

f Mai nt enance of real property fromthe | ast production delivery through 31 Decenber 2004.

H 13. SI DE ARMOR

H 13.1. The detail parts for the assenblies below w |l be provided as GFM rather then conpleted assenblies in MYl. Al fasteners
required to assenble same will be Contractor furnished. Furnishing of fasteners is applicable to Myl only. The Government shall
provide the side arnor requirements for MY2 and MY3 10 nonths prior to the delivery date for the first vehicle of the next nulti-year.
Part numbers 12324224-1 and 12324222-1 in these assenblies is Contractor Furnished naterial, listed on the LLMIlists, and will not be
provi ded by the Governnent.

RI GHT | NNER ASSY PARTS 12467582
RI GHT QUTER ASSY PARTS 12468502
LEFT | NNER ASSY PARTS 12467587
LEFT QUTER ASSY PARTS 12468503

H. 13.2. The CLIN 2001 and CLIN 3001 tank prices, except for Part nunbers 12324224-1 and 12324222-1, do not include naterial or |abor
costs, mark-ups, or profit for the side arnor.

H 14. GPS TEST STAND RECOUPNMENT

Before using the Governnent furnished GPS Test Stands for commercial sales, the Contractor shall negotiate a fair and reasonabl e
recoupnent of the acquisition cost with the Governnent.

H 15. PRI CE ADJUSTMENT FOR NMATERI AL PRI CE CHANGE

H 15.1. The Prices in this Milti-Year Delivery Oder for 307 MLA2 SEP AUT do not include a credit for |ower material costs (Production
and FAT) submitted by the Contractor (reference document MPA 01-0751 dated 3/29/2001). The total credit at the unloaded naterial |ine
is $2, 355, 286.
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H. 15.2. The Covernnment retains the unilateral right to adjust downward the vehicle prices in this delivery order for the Contractor's
di scl osed material variance costs. This amount will be adjusted for rates (using FPRA), Profit, and Cost of Money.

H 16. VCSU Non- DEL| VERY

H 16.1. The Covernnent is diverting VCSU (a Thermal Managenent System conponent) from production at Lima Arny Tank Plant (LATP) to
Abrans tanks that have been fielded. The first year of deliveries (Myl CLIN 1001, 100 vehicles) nay be delivered at LATP without a
VCSU. Delivery of vehicles by the Contractor is authorized for Myl vehicles subject to a w thhol ding amount per vehicle presented for
delivery wthout a VCSU. The withhol ding anount per vehicle is $87,040 (Material, GDLS Mark-ups and Profit). This withhold will be
paid upon witten verification on the Contractor delivery docunment of delivery, installation, and successful test of a VCSU at the
installation point. Invoices shall be submitted to the LATP Admi nistrative Ofice for paynent.

H. 16.2. The Contractor is authorized to use up to 90 VCSU delivered under Contract DAAEQO7-95-C- 0292, reference paragraph 4. of

Modi fication P0O0115 of that contract, which have been refurbished to |ike new condition and updated to the final VCSU configuration in
vehicles delivered under this Contract. These VCSU nay be used in retro-fitting Myl units conditionally accepted w thout VCSU or in
production vehicles.

H 17. HAZARDOUS MATERI AL | DENTI FI CATI ON AND NMATERI AL SAFETY DATA (JAN 1997)

H 17.1. FAR 52.223-3 requires a |list of any hazardous material, as defined by the current Federal Standard No. 313 (Fed-Std 313), with
a description of the material and a National Stock Number or Special Item Number. For each itemidentified as being hazardous, the
Contractor nust provide a Material Safety Data Sheet, neeting the requirenments of 29 CFR 1910.1200(g) and the |l atest version of Fed-Std
313. The data nust be submitted whether the material is actually manufactured by the Contractor, or not. This is to be provided with
the Contractor's proposal and updated for changes through the period of performance of the Contract.

H. 17.2. FAR 52.223-3 states that for non-submittal of the required identification of material, including a Material Safety Data Sheet
for each item the Contractor may be considered unresponsive and ineligible for award. The parties agree that the Contractor has not
subnmitted either a description of hazardous material delivered under this delivery order, nor the Material Safety Data Sheet. The
parties have not agreed that this requirement applies to this delivery order. The parties do agree that the negotiated prices for tanks
under this delivery order do not include any direct costs for conpliance with the FAR 52.223-3 general provision.

H. 17.3. The parties agree that this matter will be set-aside until after award of this delivery order, and the requirenents under the
Delivery Order set by FAR 52.223-3 will be settled within 30 days of the award.

H. 18. Transfer of ?Qut of Production? Material into Delivery O der DAAEO7-01-G N00O1/0003.

H. 18.1. The CGovernnent has acquired ?Qut of Production? Material (reference H 10.) through the Contractor to provide the Government and
Contractor material for production and spares. This material was acquired under Contracts DAAEO7-00- C-N044 and DAAEQ7-95-C 0292, and
TACOM Rock |sland delivery orders/contracts.

H. 18.2 The contractor?s requirenments for microcircuits GFM are indicated on Attachment 008 by programyear and in total. For several of
the chips, the Government has already purchased sufficient quantities for all 307 tanks. (Quantities purchased are shown in the col um
titled ?SEP 307 LCB Qy?; those with sufficient quantities for all 307 tanks are indicated by a positive nunber in the colum titled
?Short/ Over?.)

H. 18. 3 For those that don?t have a sufficient quantity, the Governnent plans either to furnish additional GFM or change the contract by
incorporating an engineering change with a replacenent chip. The dates by which the contractor woul d need such an engineering change to
meet delivery schedules are indicated on the fourth page of Attachment 008.

H. 18.4. The Covernnment has agreed to transfer to this delivery order the material quantities shown in the ?SEP 307 LCB Qy? colum
under the conditions below. |If, as a result of normal production attrition, the contractor requires additional chips, he may request an
addition of up to 5% of the original quantity. The cost of this material will not be transferred fromthe original contracts. The
parties agree that this material is in the possession of the contractor at time of delivery order award.

a. The Contractor shall confirmthe transfer of this material fromthe previous contracts to this delivery order by execution of a DD
Form 1149.

b. Al though still Governnent-owned material, the contractor shall be responsible for risk of |loss and for neeting the contract

requirenents as if the material were contractor-furnished. Storage, protection and accountability shall be provided in accordance wth
the contractor's approved practices.

H. 18.5. The Contractor has confirned that costs associated with transfer of Governnent provided ?Cut of Production? naterial identified
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in Attachment 008 have been excluded fromthe Delivery Order prices and supplier purchase orders.
condition to have changed or to have been reported incorrectly, the Contractor shall
TACOM Contracting Officer for a downward adjustnment to the Delivery Order price.

Shoul d the Contractor later find this
report this condition within ten (10) days to the

*** END OF NARRATIVE H 001 ***
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Form Approval OVB No. 0704-0188
Public reporting burden for this collection of infornmation is estinmated to average 440 hours per response, including the tine for
review ng instructions, searching existing data sources, gathering and mai ntaining the data needed, and conpleting and review ng the
collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Departnment of Defense, Washington Headquarters Services, Directorate for Information Operations
and Reports, 1215 Jefferson Davis H ghway, Suite 1204, Arlington, VA 22202-4302, and to the O fice of Managenent and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Pl ease DO NOT RETURN your formto either these addresses. Send conpleted formto
the Governnent |ssuing Contracting Officer for the Contract/PR No. listed in Block E

A. CONTRACT LINE ITEM NO.: 0004 B. EXHBIT: A C. CATEGORY:
D. SYSTEM ITEM MLA2 SEP TANK E. CONTRACT/ PR NO. : F. CONTRACTOR: GDLS
1. DATA I TEM NO. A001
2. TITLE OF DATA I TEM M L-STD-973
3. SUBTITLE: Contractor Change Notice
4. AUTHORITY : 5. CONTRACT REFERENCE:B.2.,C. 2.1. 6. REQU RI NG OFFI CE: SFAE- GCSS-WAB-S 7. DD250 REQ No
9. DI ST. STATEMENT REQUI RED: No 10. FREQUENCY: As Required 12. DATE OF FIRST SUB: NA
8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:
14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
SFAE- GCS- AB- LR konwi nsl @acom arny. mi | 0 1
SFAE- GCS- AB-S  harj uw@ acom arny. m | 0 1
AMSTA- AQ AHEB (NOTE 1) boi ceg@acom arny. mi | 0 1 NOTE 1
15. TOTAL: 0 3-4

16. REMARKS: Electronic notification of any CRR, RFW RFD, ECP to the technical data package shall be provided to the offices listed in
bl ock 14. M L-STD-973 format is to be used as a guide. Logistics inpact is to be conspicuously nmarked. This notice does not replace
the requirement for ECPs to be presented to a Governnent Configuration Control Board. NOTE 1: Deliver ONLY if CR/ ECP/ RFD/ RFP affects
System Specification, Prinme |tem Product Fab Specification, defined LRU Prod Fab Specifications, or the FIR for the vehicle.

17. PRI CE GROUP: 18. ESTI VATED TOTAL PRI CE:

A. CONTRACT LINE I TEM NO.: 0004 B. EXHHBIT: A C. CATEGORY:

D. SYSTEM ITEM MLA2 SEP ABRAMS E. CONTRACT/ PR NO. : E. CONTRACTOR: GDLS

1. DATA ITEM NO. A002

2. TITLE OF DATA | TEM Dl -QCI C-80736 Quality Inspection, Quality Deficiency Report

3. SUBTI TLE: DGM Report

4. AUTHORITY : 5. CONTRACT REFERENCE: B.2,B4.2;C. 5.1 6. REQUI RI NG OFFI CE: SFAE- GCSS- W AB- QA.

7. DD250 REQ No 9. DI ST. STATEMENT REQUI RED: No 10. FREQUENCY: As Required 2. DATE OF FIRST SUB: NA

8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
SFAE- GCS- AB- Q Dunkl i nB@ acom ar ny. mi | 0 1
DCMVDE- GI@B John. Dowl i ng@cma. mi | 0 1

15. TOTAL: 0 2

16. REMARKS: Report shall be made to the cogni zant Government QAR, John Dowing, using either DGMreport or SF368. Report shall be

sumitted imediately in case of Catagory | deficiency; follow up docunentation within 2 days. Category Il reports shall be submtted
within two days of deficiency discovery. Info copy of conpleted SF 368 shall be included with all shipnents of deficient naterial
returned to the Governnent.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

G PREPARED BY: | . APPROVED BY:

H__DATE: J. DATE:

DD FORM 1423-E, MAY 99 PAGE 2_ OF _6_
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Form Approval OVB No. 0704-0188
Public reporting burden for this collection of information is estinmated to average 440 hours per response, including the time for
review ng instructions, searching existing data sources, gathering and maintaining the data needed, and conpleting and review ng the
collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Departnment of Defense, Washington Headquarters Services, Directorate for Information Operations
and Reports, 1215 Jefferson Davis Hi ghway, Suite 1204, Arlington, VA 22202-4302, and to the Ofice of Managenent and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Pl ease DO NOT RETURN your formto either these addresses. Send conpleted formto
the Governnment |ssuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.: 0004 B. EXHHBIT: A C. CATEGCCORY:

D. SYSTEM I TEM  MLA2 SEP TANK E. CONTRACT/ PR NO. : F. CONTRACTOR GDLS

1. DATA ITEM NO. A003

2. TITLE OF DATA ITEM DI -T-1906 Quality Test and Denpnstration Reports

3. SUBTI TLE:

4. AUTHORITY : 5. CONTRACT REFERENCE: E. 8. 6. REQUI RI NG OFFI CE: SFAE- GCSS-W AB-S 7. DD250 REQ No

9. DI ST. STATEMENT REQUI RED: No 10. FREQUENCY: As Required 12. DATE OF FIRST SUB: NA

8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
SFAE- GCS- AB- QA dunkl i nb@acom arny. m | 0 1
ANMBRL- SL- EM 0 1*
AMVSTA- TR- E/ TANK or AMSTA- AR- QAW C 0 1**

15. TOTAL: 0 3

16. REMARKS: Contractor Test Report required within 21 days after conpletion of test or five working days prior to vehicle acceptance,
whi chever occurs first. Contractor shall subnmit anended test reports and/or corrective actions as needed. CD disks are to be delivered
as they becone full or when last report is submtted, whichever occurs first, but not nore frequently then quarterly. Provide updated
index lists (by year and in part nunber order) with each submssion. *One tinme distribution to this address of FAT reports containing
EM test data for part nunbers undergoi ng FAT having EM scope. Address is: U'S. Arny Research Laboratory, ATTN. AMSRL-SL-EM (Jorge
Sanchez); Survivability Lethality Analysis Directorate, Wite Sands M ssile Range, NM 88002-5513. ** One final copy to AVSTA- TR E/ TANK
(TACOM Warren) for Hull conponents or AMSTA- AR- QAW C ( TACOM Rock |sland) for Turret conponents.

17. PRI CE GROUP: 18. ESTI VATED TOTAL PRI CE:
A. CONTRACT LINE I TEM NO.: 0004 B. EXHHBIT: A C. CATEGORY:
D. SYSTEM ITEM MLA2 SEP ABRAMS E. CONTRACT/ PR NO. : E. CONTRACTOR: GDLS
1. DATA ITEM NO. A004
2. TITLE OF DATA I TEM OT-87-12065(T) Conponent First Article Test Status Reports
3. SUBTITLE: FAT Fl ash Report
4. AUTHORITY : 5. CONTRACT REFERENCE: E. 9. 6. REQUI RI NG OFFI CE: SFAE- GCSS- W AB- QA.
7. DD250 REQ No 9. DI ST. STATEMENT REQUI RED: No 10. FREQUENCY: As Required 2. DATE OF FIRST SUB: NA
8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:
14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL

SFAE- GCS- AB- Q Dunkl i nB@ acom ar ny. mi | 1 0

AMBTA- TR- E/ t ank 1 0

ANVSTA- AR- QAW C 1 0

DCMVDE- GI@B Jul i e. Stammen@icna. mi | 0 1

15. TOTAL: 0 4

16. REMARKS: Reports are submitted when FAT test (list in Attachnment 002) failures/incidents occur. El ectronic reports shall go to
DCVDE- GIQB at Julie. Stammen@icma. mi| for distribution to other Governnent O fices.
17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:

H. _DATE: J. DATE:

DD FORM 1423-E, MAY 99 PAGE_3_ OF _6_
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Public reporting burden for this collection of information is estinmated to average 440 hours per response, including the time for
review ng instructions, searching existing data sources, gathering and maintaining the data needed, and conpleting and review ng the
collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Departnment of Defense, Washington Headquarters Services, Directorate for Information Operations
and Reports, 1215 Jefferson Davis Hi ghway, Suite 1204, Arlington, VA 22202-4302, and to the Ofice of Managenent and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Pl ease DO NOT RETURN your formto either these addresses. Send conpleted formto
the Governnment |ssuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.: 0004 B. EXHBIT: A C. CATEGORY:

D. SYSTEM | TEM MLA2 SEP AUT E. CONTRACT/ PR NO : F. CONTRACTOR

1. DATA ITEM NO. A005

2. TITLE OF DATA I TEM OT-90-12180, The Arny Maintenance Managenent System Equi pment Record Fol der

3. SUBTITLE: Equi pnent Record Fol der

4. AUTHORITY: 5. CONTRACT REFERENCE: C. 4. 4. 6. REQUI RI NG OFFI CE: 7. DD250 REQ

9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: 12. DATE OF FI RST SUB:

8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
AWXLS- LA COPY 1
ANVSTA-1 M AA COPY 2
OVERPACK CoPY 3
15. TOTAL: 2

16. REMARKS: Equi pnent record fol der shall be updated and delivered with each vehicle. DA Form 2408-4 Wapons Records and DA Form 2408-
9 Equi pmrent Control Record nust be updated to include gun nount changes and record nunber of rounds fired including test records. The
Equi pnent Record folder is packed with the vehicle. This is not an electronic data item

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

A. CONTRACT LINE I TEM NO.: 0004 B. EXHBIT: A C. CATEGORY:

D. SYSTEMITEM MLA2 SEP AUT E. CONTRACT/ PR NO : F. CONTRACTOR:

1. DATA ITEM NO. A006

2. TITLE OF DATA I TEM DI - E-8XXX02 Engi neering Change Acconplishnment Record (ECAR)

3. SUBTITLE: STA Form 1605, ECAR

4. AUTHORI TY: 5. CONTRACT REFERENCE: C. 2. 3. 6. REQUI RI NG OFFI CE: 7. DD250 REQ

9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: 12. DATE OF FIRST SUB:

8. APP CODE: 11. AS OF DATE: See Blk 16 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
AMSTA- TR 1
DCMVDE- GI@B John. Dowl i ng@cma. mi | 1
AMSTA- GDC 1

15. TOTAL: 3

16. REMARKS: STA Form 1605, ECAR, or Contractor form GDLS 84-007-1153 referenced in Contractor docunent SP 9-400 shall be subnmitted
within 5 days after incorporation of changes in production configuration. The Contractor shall provide electronic copies of the form

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: I. APPROVED BY:
H DATE: J. DATE:

DD FORM 1423-E, MAY 99 PAGE_ 4__ OF _6_
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Form Approval OVB No. 0704-0188
Public reporting burden for this collection of information is estinmated to average 440 hours per response, including the time for
review ng instructions, searching existing data sources, gathering and maintaining the data needed, and conpleting and review ng the
collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Departnment of Defense, Washington Headquarters Services, Directorate for Information Operations
and Reports, 1215 Jefferson Davis Hi ghway, Suite 1204, Arlington, VA 22202-4302, and to the Ofice of Managenent and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Pl ease DO NOT RETURN your formto either these addresses. Send conpleted formto
the Governnment |ssuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.: 0004 B. EXHBIT: A C. CATEGORY:

D. SYSTEM | TEM MLA2 SEP AUT E. CONTRACT/ PR NO : F. CONTRACTOR GDLS Inc.

1. DATA I TEM NO. A007

2. TITLE OF DATA | TEM GFM Reporting

3. SUBTI TLE:

4. AUTHORITY: 5. CONTRACT REFERENCE: HC. 5. 1. 6. REQUI RI NG OFFI CE: SFAE- GSS- W CP 7. DD250 REQ No

9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: \Weekly 12. DATE OF FIRST SUB: 45 days after award

8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
SFAE- GCS- AB- CC Dean Paavol a, paavol ad@acom arny. m | 0 1
SFAE- GCS- AB- CO  Andy Wbod, wooda@acom arny. mil 0 1
SFAE- GCS- AB- SP Rose Ketchum ket chunr @acom arny. m | 0 1
SFAE- GCS- AB- LD Leonard Konw nski, konw nsl @acom armny. m | 0 1

15. TOTAL: 4
16. REMARKS: El ectroni c submi ssion. Plants include: Lima, Sterling, TVS, ANAD, Miskegon, 1VO  Provide in each report the Pl ant

reporting (Line 1), Production Year (Line 2), Contract Number (Line 3), Date Updated-Net Receipts-DGWand Run Production (Line 4), and
Plant P.O C. for Report. Provide the Item Nunmber, Part Name, Part Number, NSN, Use Factor, Net Receipts, Cum Production, DGM stocks,
Production Stock, Wrk Days to Drop Dead Date before stocks run out.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

A. CONTRACT LINE I TEM NO.: 0004 B. EXHBIT: A C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR: GDLS

1. DATA I TEM NO. A008

2. TITLE OF DATA I TEM  OT-91-12235(T) Pollution Prevention Plan

3. SUBTI TLE:

4. AUTHORI TY: 5. CONTRACT REFERENCE: C. 4. 6. REQUI RI NG OFFI CE: SFAE- GCSS- W AB- C7. DD250 REQ

9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: see 16. 12. DATE OF FI RST SUB: 45 days after award

8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
SFAE- GCS- AB- C JaroszT@acom army. m | 1
SFAE- GCS- AB- S Har uW@ acom arny. m | 1
DCMDE- GJQA Ni chol as. Jurosi c@cma. m | 1

15. TOTAL: 3

16. REMARKS: Update plan as required when it changes. DCMDE electronic copies are to be sent via EDWDCMC Detroit @cna. il Brief PM

Abranms Procurement Quarterly.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

G PREPARED BY: | . APPROVED BY:

H. DATE: J. DATE:

DD FORM 1423-E, MAY 99 PAGE 5__ OF _6_
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For m Approval OVB No. 0704-0188
Public reporting burden for this collection of infornmation is estinmated to average 440 hours per response, including the tine for
review ng instructions, searching existing data sources, gathering and mai ntaining the data needed, and conpleting and review ng the
collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Departnment of Defense, Washington Headquarters Services, Directorate for Information Operations
and Reports, 1215 Jefferson Davis H ghway, Suite 1204, Arlington, VA 22202-4302, and to the O fice of Managenent and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Pl ease DO NOT RETURN your formto either these addresses. Send conpleted formto
the Governnent |ssuing Contracting Officer for the Contract/PR No. listed in Block E

A. CONTRACT LINE ITEM NO.: 0004 B. EXHHBIT: A C. CATEGORY:

D. SYSTEM ITEM MLA2 SEP TANK E. CONTRACT/ PR NO. : F. CONTRACTOR: GDLS

1. DATA ITEM NO. A009

2. TITLE OF DATA | TEM Tank Team Reports in Contractor format

3. SUBTI TLE:

4. AUTHORITY : 5. CONTRACT REFERENCE: C. 4.6. 6. REQUI RI NG OFFI CE: AMSTA-LC- CAEB 7. DD250 REQ No

9. DI ST. STATEMENT REQUI RED: No 10. FREQUENCY: Monthly 12. DATE OF FIRST SUB: NA

8. APP CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES B. COPI ES DRAFT FI NAL
AMSTA- AQ AHEC j acksonj o@acom arny. m| / sonnenw@ acom arny. m | 0 1

15. TOTAL: 0 1
16. REMARKS: el ectronic reporting: jacksojo@acomarny.ml| or sonnenw@acom arny. m |

AOO09A- Manpower Burden Center Work Force Report (Royal Latshaw)// AO009B- Manufacturing Hours By Contract: Shop Floor Control (Standard)
Hours By Contract (Current Month And Cunul ative), Accounting Direct Labor (Actual) Hours By Contract (Current Month And Cunul ative),
Ef ficiency By Contract (Current Month And Curmul ative), Shop Floor Control And Direct Labor Hours Transferred (Current Month) Between
Contracts (Paul Gorishek) // A009C- Manufacturing Performance Contract History Report (Paul Gorishek) // A009D Total Operational Labor
Hours For Discreet Contract Charges, Tank and Propul sion Product Line Allocations, Control Tests and Tool / Mai nt enance All ocations (Carol
Brockett)// AOO9E- Al Plants-Current 6 Month Average Efficiency by Departnment Report.(Roger Fachini).

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

G PREPARED BY: |. APPROVED BY:

H. DATE: J. DATE:

A. CONTRACT LINE | TEM NO.: 0004 B. EXHBIT: A C. CATEGORY:

D. SYSTEM I TEM MLA2 SEP ABRAMS E. CONTRACT/ PR NO. : F. CONTRACTOR: GDLS

1. DATA I TEM NO A010

2. TITLE OF DATA I TEM Failure Analysis and Corrective Action Plan OT-91-12221

3. SUBTITLE: COVPONENT CONTROL TEST FLASH REPORT

4. AUTHORITY : 5. CONTRACT REFERENCE: E. 14 6. REQUI RING OFFI CE:  SFAE- GCSS- W AB- QA

7. DD250 REQ NO 9. DI ST. STATEMENT REQUI RED: NO 10. FREQUENCY: 2. DATE OF FI RST SUB:
8. APP_CODE: 11. AS OF DATE: 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A.  ADDRESSEES B. COPIES DRAFT FI NAL

SFAE- GSC- AB- Q nei szczt @acom arny. m |
SFAE- GCSS- W AB- S harju@acom arny. mi |
SFAE- GCSS- W AB- C oederc@acom armny. mi |
AMBTA- TR- E-t ank

AVSTA- AR- QAW C

AVSTA- AR- QAC- F

O o0ooooo
(o R e S e N

15. TOTAL:

16. REMARKS: Contractor notification of test incident failure is required within the following tine frane. Verbal notification within
two (2) working days (POC T. M eszczak, 586-574-5921, MeszczT@acomarny.ml). Witten report within eight (8) working days.

17. PRI CE GROUP: 18. ESTI VATED TOTAL PRI CE
G PREPARED BY: | . APPROVED BY:
H. _DATE: J. DATE:

DD FORM 1423-E, MAY 99 PAGE 6_ OF _6_
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EXH BIT C

MLA2 SEP Abrans Upgrade Tank

Changes to the Baseline Configuration (Exhibit B)
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EXHBITC1

Engi neering Change Proposals (ECP) in the Contract Price changing the Baseline TDP

MOD 02 deletes the DNV, Part # 12273170, fromthe baseline ERR for deliverable tanks in Milti-Years 1,2,and 3.
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EXHBIT C. 2

Engi neering Change Proposals in Vehicles which are Not Priced changing the Baseline TDP
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EXHBIT C 3

Priced Engi neering Change Proposals incorporated by Mdifications changing the Vehicle Baseline

MULTI - YEAR 1
GDLU2251
GDLU2228

MULTI - YEAR 2

GDMY0380

GDWY1317

GDWY1495

GDMY1082

GDLU2195

GDLU2251

GDLU2228

GDLT8970 Effectivity @vehicle 61
GDWY0721

GDLU2239

GDWY1349

GDLU6187*

GDLU2297 Effectivity @vehicle 54

MULTI - YEAR 3
GDLY0380
GDWY1317
GDWY1495
GDMY1082
GDLU2195
GDLU2251
GDLU2228
GDLT8970
GDLU2200
L8T1004R2
GDWY0721
GDLU2239
GDMY1349
GDLU2197
GDLU6187*
GDLU2297
GDLU2225* *

* Added to Exhibit C. 3 by ceiling priced Mdification 26. My2 vehicle effectivity is TBD.
** Added by firmfixed price nodification 35.
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EXH BIT C 4

Approved No Cost ECP' s and Change Requests changing the Baseline TDP and included in the Contract Price.

Ref ernce GDLS letter MPA 01-2101 dated 31 Aug 2001:

CR/ ECP No. Descri ption

GDLT8938 Correct QAR oni ssion

GDLT8969 Revi se el ectrical repair kit

GDLU2182 Rel ease CDU switch guard

GDLU2236 Change microcircuit vendor

GDLU2248 Correct arnor draw ngs

GDMY0603 Revi se harness drawi ng

GDMY0611 Dual optical coupler mcrocircuit change
GDMY0613 Conponent serialization

GDWY0629 Circuit card assy valve control nodul e
GDMY0634 Performance reqmt for coupling assy.
GDMY0644 Change screw from CRES to steel
GDWY0647 Change NBC hose part nunber

GDMY0648 Revi se di nensi on of adapter 9376985
GDMY0649 Change turret part inserts

GDMY0650 Support hull power distribution unit
GDMY0651 Connector cover finish revised
GDMY0654 Turret platformchannel optional material
GDMY1557 Revi se TMS control | er spec SC- SA15221A
GDMY1576 W ring di agram HPDU

GDMY1582 Power supply connector p/n corrections
GDMY1586 Internal fan assy. revisions

GDMY1596 Make corrections to APCM spec.

Reference GDLS |letter MPA 01-2386 dated 4 Oct 2001:

CR/ ECP No. DESCRI PTI ON

GDLU2278 CORRECT TURRET SI DE ARMOR

GDLU2284 PAI NT FREE ANTENNA HOUSI NG

GDWY0385 REVI SE FCEU ANALOG QUTPUT TABLE
GDMY0598 CORRECT ORI NG CALLQUTS

GDWY0627 M CROCI RCUI T, LATCHED DRI VER VENDER P/ N
GDWY0653 | CW6 PERI SCOPE COATI NG

GDMY0658 CHANGE COLOR CALLOUT FOR NYLON RESI N
GDWY0662 UPDATE NEEDLE VALVE DWG

GDWY0664 REVI SE VENDOR ADDRESS

GDMY0665 CLAMP DWG NOTE REVI SI ON

GDWMY0666 STRAP P/ N CHANGE

GDWY0669 CHANGE CONNECTOR ON GPS

GDMY0672 CORRECT W RE CALLOUTS ON HARNESS
GDWY0675 Cl RCUI' T CARD ASSY REVI SI ON

GDWY0681 GUARD REVI SI ON

GDMY0685 Revi se Tube Assy Dwg.



PIIN/SIIN DAAEO7-01- G N0O1/ 0003
MOD/AMD 36
ATT/EXH ID Exhibit C
PAGE 6

GDWY0689 COUPLER DWG PN UPDATE

GDWY1567 REDESI GN Al R DAM

GDMY1570 HULL ELEC | NSTALLATI ON
GDWY1574 REVI SE FI RE EXT. | NTALL
GDWy1587 CHECK VALVE DWG UPDATE
GDMY1597 TURRET HYD - ORI NG QTY UPDATE
GDWY1598 TURRET ELEC | NSTALL

GDwWY1600 CORRECT DI M ON COVER WELDNVENT
GDMY1602 ADD OPTI ONAL NMATERI AL FOR DECAL
GDWY1603 FI RE CONTROL | NSTAL REVI SI ONS

Ref erence GDLS |letter MPA 01-2815 dated 10 Dec 2001:

CR/ ECP No. Descri ption

GDMY0529 | FCP CCA CORRECTI ON

GDWMY0591 REVI SE MATERI AL SPEC FOR HOUSI NG
GDWMY0612 COVMPONENT SERI ALI ZATI ON

GCDMY0622 REVI SE TURRET STRUCTURE DWG
GDMY0639 Power Pack Assy

GDWY0671 Correct PJCU Spec

GCDMY0682 CHANGE VALVE P/ N

GDMY0686 W RI NG HARNESS ASSY REVI SI ON
GDMWY0693 ADD AND CHANGE WELD SYMBOLS
GCDMY0694 LI FTI NG STRAP SI ZE DI SCREPANCY
GDMY0695 CHANGE P/ N MARKI NG METHCD
GDMWY0696 DI D Housing Drilled Holes
GDMY0701 LOADERS HATCH POST MOUNT
GDMY0702 Vendor Call Qut Update

GDMY0703 Revi se CEU Pl ate Assy Connector
GDMY0704 Correct Washer Dinension
GDMY0705 Revi se Screw Lubrication Note
GDMY0706 Correct HPDU Support Dwg
GDMY0708 Revise Note 2.1

GDWMY0712 Circuit Card Assy Revisions
GDWMY0716 Add Lockwashers to GCDP Bracket
GCDMY1498 BUS BAR MATERI AL OPTI ONS
GDWY1511 COVPONENT PART REPLACEMENT FOR AIM I/ O
GDW1607 CORRECT CONNECTOR P/ N

GDMY1608 CORRECTI ON OF 90 DEGREE ELBOW P/ N
GDWMY1610 RELOCATI ON OF WELDMVENT

GDW1611 Revi se Lower Fire Bottle Cuard
GCDMY1613 Correct FCCP Dwg

GDWY1617 Restore Di nensions to Handle

Ref erence GDLS E-MAI L dated 22 Mar 2002:

ECP

GDLU2235

Change Nunber

GDLT8845
GDLT8891
GDLT8895
GDLT8964



GDLT8976
GDLT9031
GDLU2136
GDLU2149
GDLU2155
GDLU2165
GDLU2170
GDLU2171
GDLU2178
GDLU2183
GDLU2192
GDLU2205
GDWMY0362R1
* *
GDMY0474
GDWY0481
GDWY0495
GDMY0514
GDWY0523
GDWY0531
GDMY0534
GDWY1343
GDWY1393
GDMY1451
GDWY1460
GDW1476
GDMY1477
GDWY1478
GDWY1479
GDMY1480
GDWY1481
H9T2031R1
HBL00530
LOT1003
L9T1010C1

Mod 32 del eted ECP: GDWY0450

Reference GDLS |letter MPA 02-0870 dated 9 May 2002:

CR/ ECP No.

GDWY0698
GDWY0730
GDMY1618
GDWY0710
GDWY0726
GDMY1615
GDWY0728
GDLU6179
GDMY0730
GDWY1604
GDWy1621
GDMY1623
GDWY1626
GDWY0732
GDLU6185
GDWY0684
GDWY0692
GDMY0679
GDWY0709
GDWY0734
GDMY0750

Descri ption

Turret Elec. TDP Correction
Starter Mtor Paint

Doc Change - | FCEU Backpl ane

| FCEU FCEU Har ness Conduct or
Connect or Doc Change

Secure Lighting Spec

Revi se Pictorial Profile of Hook
Pul se Jet Control Unit

Starter Mdtor Paint Req.
Gunners Control & Display

Revi se UAAPU Interface

Rear Left Fuel Door Revision
UAAPU Cover

Updat e External NATO Sl ave Guard
Revi se Pressure Check

Optional Reflective Coating
Update Wring Harness

Repl ace Cadmi um I nserts

Prime Power Controller Assy Rev
Circuit Breaker Vendor Revision
Revi se PJAC QARS

GDLS Internal Ref.

R A 01-93

R A 01-94

R A 02-01

R A 02-02

PIIN/SIIN DAAEO7-01- G N0O1/ 0003
MOD/AMD 36

ATT/EXH ID Exhibit C

PAGE 7



PIIN/SIIN DAAEO7-01- G- N0O1/ 0003
MOD/AMD 36
ATT/EXH ID Exhibit C
PAGE 8

GDWY1522 PI M Spec Change

GDWY1628 Har ness Revi si on

GDMY1630 Turret Electrical Install R A. 02-03
GDWY1620 Fuel System

GDWY0754 Fire Control Install

GDWY0747 Hul I Rewor k

GDWY0746 Correct Test Points MPU CEU

GDMWY0745 Chassis Assenbly Install

GDMWY0744 Safety Guard

GDWY0741 Hul'l Electrical, Fire Control

GDMY0740 Brake Control Install

GDMY0738 Fire Control

GDWY0729 Fire Control

GDMY0727 Hul' | Electrical/Chassis Electrical

GDMY0582 Cell Assenbly Installation

GDMY0670 Jackscrew Assy. R A 02-05
GDMY1638 Revi se Vendor P/ N

GDMY1639 Revision to Dng.- Error Correction

GDMY1651 Correct TI Part Number R A. 02-06
GDMY0631R1 Update Fire Bottle R A 02-09
GDMY1646 Revi se Refresh Timng

GDWY1664 Fire Control, Hull Electrical

GDWY1659 Updat e Vendor Rev Level

GDMWY1669 Restore M ssing Di nension

GDLU6186 Add Quality Req to Starter

GDW1612 Revi se TMS Control |l er Spec

GDWY1644 Change Lead Form ng Procedure

GDWY1648 Updat e Suggested Source

GDVWY1666 Add Tee & Change Qvy

GDWY1670 Correct Dimof Tube

GDWMY0749 Change Jack Part Nunber

GDMY1672 Revi se GD&T of PPC Gasket

GDW1673 Gun Mount Material Revision R A 02-11
GDMY1667 Change Adhesive Tape

GDMY0610 Correct Firmmare Support R A 02-12a
GDWY1643 Move Ground Strap

GDWY1677 PPC Fast ener Change

GDWY0711 Fire Control Obs Updates

GDW1619 Fire Suppression Fill Proc. Update

GDWY1625 Rev. Weld Callout Left Sponson

GDWY1627 TVMS Manifold w. PSI Fl ow Transducer

GDLU2326 Revi se Internal Harness Dwg. R A 02-13a
GDWY1674 CBA and Schematic Change

GDWY1684 Revi se Material Note

GDMY1652 Correct Vendor Address

GDWY1682 Optional Material for Arm

GDLT8938 Revi se QAR, Leak Test Swag

GDWMY1647 | FCEU I nternal Harness TDP R A 02-15
GDMY1675 | FCEU Checksum & Fi r mnar e

GDWY1683 I ncrease Tubing Size for Harness

GDMY1695 Rev. Vendor Source Dwg. Changes

GDWY1688 Rev. Vendor Source Dwg. |ntegration

GDW1694 Revi se | FCEU Support Plate

GDW1472R2 Renove Screeni ng Requirenent R A 02-16
GDWY1689 | FCEU Har ness Revi si on

GDMY0700 Change Qperating Vol tage Range R A 02-17
GDWY1678 TMS Control |l er Change

GDWMY1693 Hub/ Sprocket Revi sion R A 02-18
GDMY1686 Source Rev. PJS Drive Shaft

Reference GDLS letter MPA 02-0918 dated 14 May 2002:
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ECP GDLU2148 Gunner Control Display (nmulti-year 3 vehicle effectivity only)
Reference GDLS letter MPA 02-1042 dated 10 June 2002:
ECP GDLU6190 SEP Software 3.5.2 (nmulti-years 2 & 3 vehicle effectivity)
Reference GDLS letter MPA 02-1139 dated 19 June 2002:
ECP GDLU2271 bsol ete Part Replacement (nmulti-years 2 & 3 vehicle effectivity)
Ref erence phone conference with GDLS on 29 August 2002.
ECP GDLU6235 I mproved NBC Cool i ng Turbine Bearings (rmulti-year 3 vehicle effectivity)
Ref erence GDLS letter MPA 02-2059 dated 13 Novenber 2002:
ECP GDLU2264 Al M Qbsol escente (nulti-year 3 vehicle effectivity)
Reference GDLS letter MPA 02-1285 dated 9 July 2002:
ECP GDLU6199 Gille Door Retention (multi-year 3 vehicle effectivity)
* Reference GDLS letter MPA 02-2150 dated 3 Decenber 2002:
* ECP GDLU6193 Rel ease New Shi ppi ng and St owage Specification (nulti-years 2 & 3 vehicle effectivity)

* Reference GDLS letter MPA 02-2164 dated 6 Decenber 2002:

* ECP GDLU6240 Qunner's Seat Adjuster & Handle ((rulti-years 2 & 3 vehicle effectivity)

* Reference CGDLS letter MPA 03-0058 dated 15 January 2003:

* ECP GDLU2285 CEU Foundation Firmvare Update (nulti-years 2 & 3 vehicle effectivity)
* ECP GDLU6205 Revi se Enbedded Di agnostics Dags (nulti-years 2 & 3 vehicle effectivity)
* ECP CGDMY1806 Revi se Seal ant Material Specification ((nmulti-years 2 & 3 vehicle effectivity)

*Added by MOD 36.
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